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January 31,2005 

Mr. Anthony Cinque 
Case Manager 
Bureau of Federal Case Management 
Division of Responsible Site Party Remediation 
CN028 
Trenton, NJ 08625 

Subject: L.E. Carpenter & Company, Wharton New Jersey, NJD002168748 
Pre-Construction Boring Report 

Dear Mr. Cinque: 

As stated during our conference call on November 4, 2004 with both the New Jersey Department of 
Environmental Protection (NJDEP) and the United States Environmental Protection Agency (USEPA), 
and during the Remedial Action Work Plan (RAWP) implementation pre-construction meeting held 
on-site on January 6,2005, please find attached a summary of the pre-construction borings intended 
to provide detailed delineation of the vertical extent of light nonaqueous-phase liquids (LNAPL) 
smear zone. The summary also includes a description of the excavation cells and details regarding 
how excavation of each cell will proceed based on these new data. 

L.E. Carpenter & Company (LEC) is currently in the process of excavating and disposing of the lead-
contaminated soils, and anticipates beginning the free product (LNAPL) source reduction on about 
February 21,2005. As discussed in our November 5,2004 letter, we request NJDEP issue a variance 
from the confirmatory sampling requirements outlined in the "Technical Requirements for Site 
Remediation" (N.J.A.C 7:26E-1 et seq.) based on the data summarized in die attached technical 
memorandum and associated Figures and Table. This variance will apply to confirmatory sampling 
associated with the smear zone (LNAPL) excavation only, based on the data provided by the 32 
preconstruction borings we have used to define the vertical extent of the smear zone. We understand 
the.yariance will also be based on accomplishment of a survey-controlled slurry excavation to the 
new target depths we. have defined. 

In,addition, we request NJDEP approve the pre-construction Polychlorinated Biphenyl (PCB) sample 
results as satisfying the, requirements for the outer perimeter verification samples designated in the 
approved RAWP with comments. 

RMT looks forward to completion of the source reduction construction project outlined in the RAWP. 
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Please feel free to contact Nick Clevett at (616) 975-5415 with any questions you may have regarding 
the RAWP, the responses, and project schedule. 

Sincerely, 

KMT, Inc. 

•il 
Nicholas J. Clevett 
Project Manager 

James J. Dexter 
Senior Hydrogeologist 

Attachments: Pre-Construction Boring Report 
F i g u r e s  1 -6  
Appendix A - Geologic Boring Logs 
Appendix B - Laboratory Data Sheets for PCB Testing 

cc: Stephen Cipot, USEPA 
Cris Anderson, LEC 
Ernie Schaub, LEC 
RMT Project Team 
Central File(s) 
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